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A Decision Support System for Concrete Bridge 
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aFaculty of Engineering, University of Wollongong, NSW, 2522, Australia  
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Abstract: The maintenance of bridges as a key element in transportation infrastructure has become a major 
concern for asset managers and society due to increasing traffic volumes, deterioration of existing bridges and 
well-publicised bridge failures. A pivotal responsibility for asset managers in charge of bridge remediation is 
to identify the risks and assess the consequences of remediation programs to ensure that the decisions are 
transparent and lead to the lowest predicted losses in recognized constraint areas. The ranking of bridge 
remediation treatments can be quantitatively assessed using a weighted constraint approach to structure the 
otherwise ill-structured phases of problem definition, conceptualization and embodiment [1]. This Decision 
Support System helps asset managers in making the best decision with regards to financial limitations and 
other dominant constraints imposed upon the problem at hand. The risk management framework in this paper 
deals with the development of a quantitative intelligent decision support system for bridge maintenance which 
has the ability to provide a source for consistent decisions through selecting appropriate remediation 
treatments based upon cost, service life, product durability/sustainability, client preferences, legal and 
environmental constraints. Model verification and validation through industry case studies is ongoing. 
Keywords: Concrete Bridge, Decision Support System, Risk, Maintenance, Weighted Constraint Matrix. 
INTRODUCTION 
There are approximately 2.5 million bridges on the global higher transportation network. In 2005 the US. Federal 
Highway Agency (FHWA) stated that 28% of their bridges are rated deficiently. In Europe this figure varies by 
around 10% [2]. Nevertheless, if we consider a rough average of 20% deficiency, almost 500,000 bridges require 
remediation and improvement.  
Bridge management deals with all activities during a bridge's service life from construction to replacement, 
aiming to ensure its safety and functionality. It also addresses prioritization of protection needs, planning the 
maintenance systems, and optimization of the bridge life-cycle cost. An effective way for selecting the optimum 
maintenance strategy among all the solutions such as replacement, repair, rehabilitation, strengthening and 
preventive maintenance is the employment of a mathematical optimization and computerized system [3]. The 
development of a Decision Support System (DSS) for bridge maintenance can satisfy this objective and allow asset 
managers to select the best course of action for their needs under the constraints of each particular situation. A 
conventional DSS shall be broadly defined here as an interactive computer-based system that utilizes a model to 
identify and draw upon relevant data in order to aid decision-making [1]. In most cases it is not feasible to provide a 
fully automated process to achieve a conclusion. Only if an information processing task can be stated as an algorithm, 
the final structured decision development can be implemented in a computer program [2]. 
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APPLYING THE DECISION PROCESS TO BRIDGE MAINTENANCE 
The decision support system discussed in this paper addresses the area of risk management for concrete bridges. 
This system partially comprises the knowledge base and model management components of Intelligent Decision 
Support Systems (IDSS). For simplification, this system is divided into two steps. The first step involves determining 
whether or not a particular element on a certain bridge requires maintenance. The second step is then developed by 
applying the various phases of the decision making process to choosing the optimal treatment option for components 
of concrete bridges requiring maintenance. 
Step One: Determining if Maintenance Is Required 
Concrete structures deteriorate gradually over an extended period of time. It is generally a medium to long-term 
process as the rate of deterioration is a function of relevant variables. These variables include: the length of time the 
structure has been in service, the function the structure is required to perform, the activities that are conducted within 
or upon the structure, the environment the structure is located in, and the physical properties of the concrete used to 
construct the structure. The most common problems in concrete bridges are corrosion of reinforcement, structural 
deficiency, chemical/acid attack, frost damage, fire damage, creep, internal reaction within the concrete, restrained 
movement, plastic cracking, and mechanical damage. In some cases more than one of these defects exist and make 
the situation more complex.  
In Australia, the Road and Traffic Authority's Bridge Inspection Procedure (BIP) contains a process for 
determining quantitative condition ratings for bridge elements. Each element has four to five condition states listed 
with qualitative descriptions and viable maintenance actions [4]. An applicable pattern of the condition states and 
feasible actions for the concrete bridge elements is given in Table 1. Additionally, routine maintenance is a possible 
action for all condition states. 
 
TABLE 1. Summary of Condition States and Feasible Actions for Concrete Bridge Elements (adapted from [4]). 
Condition  
State Condition State Description 
Feasible  
Actions 
1 No deterioration _ 
   
Minor cracks and spalls 
2 
No evidence of corrosion 
Seal cracks, 
 minor patch 
   
Some delamination &/or spalls 
No evidence of deterioration of  the prestress system 3 
Some corrosion of other reinforcement may  be present, minor section loss 
Clean 
reinforcement & 
 patch (and/or seal)
   
Delamination, spalls and corrosion of reinforcement is prevalent 
4 






As an example, rehabilitation of a bridge element is recommended when the element is assessed as having a 
condition state of four. Replacement is also an additional option for this condition state. 
Step Two: Choosing the Optimal Treatment Option 
Most real-world decisions are not limited to singular, unique solutions. The decisions are usually less than 
optimal and are drawn from a set of feasible solutions that have been termed as satisfying solutions. Numeric scoring 
models such as Weighted Constraint Matrix techniques have been developed to allow multiple constraints to be used 
for concept feasibility studies. These models can combine economic evaluation output with technical and subjective 
constraint to create a decision making environment that is more holistic (and realistic) in nature [5]. A Weighted 
Constraint Model is defined by a set of variables, their associated domains of values, and a set of binary constraints 
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governing the assignment of variables to values. Each constraint is associated with a positive integer weight. The 









 j=1,2,3,……,n (1) 
Where S i =the total score of the ith treatment alternative 
s ij =the score of the i th treatment alternative on the j th constraint 
W j =the weight of the j th constraint 
 
The treatment options that are available for concrete bridge components can be broadly defined as rehabilitation 
and replacement. These are defined by the principles covering them, which are further broken down into the 
techniques that are available in Table 2. 
 
TABLE 2. Treatment Options for Concrete Components of Bridges. 
Principle Technique Principle Technique 
Protective coating Apply Barrier to reinforcement 
Crack sealing & repair Apply Chemical to reinforcement Ingress Protection 
  
Control of  
Anodic Areas Apply Sacrificial coating to 
reinforcement 
Chloride extraction   
Replacement of contaminated 
concrete Add external reinforcement 
Restoring 
Passivity 
  Post- tension 
Surface coating Plate bond 




Resistivity   Span shortening techniques 
Saturation (saline treatment) 
Strengthening
Resin or grout injection of voids or 
cracks 
Surface coating   
Cathodic 
Control 
Cathodic inhibitors Hand applied mortar 
   Recasting with concrete  




Sprayed concrete (shot-crete) 
 
 
This decision support system requires that each treatment option be weighted according to the level of constraint 
satisfaction that exists for the technique.  
Constraints have different levels of importance, and the relative level of importance of each constraint varies 
between bridges. Bridge risk evaluation often serves as the basis for bridge maintenance priority ranking and 
optimization, and is conducted periodically for the purpose of safety, functionality, and sustainability [6]. The user is 
therefore required to assign a weighting for each constraint for individual bridges within their jurisdiction. The levels 
of importance are ranked in a way that a larger number indicates a higher level of assessed constraint importance. 










Table3. Risks and Client Constraints for Concrete Bridge Maintenance 
Constraint Category Risks Client Constraint 
Dysfunctional remediation 
method 
Minimal complexity of 
maintenance method 
Road users confused by traffic 
control measures  
Minimal complexity of traffic 
control 
Short period of service life Maximum life expectancy (service life) 
Unable to get equipment to 
the work site  Easy access to site 
Difficult to access element Easy access to element 
Lack of enough equipment Maximum availability of equipment 
Lack of enough material Maximum availability of materials 
FUNCTIONAL 
Insufficient level of expertise Maximum availability of skilled labour 
Environmental damage Minimal environmental damage 
ENVIRONMENTAL 
Non-renewable energy 
resources are exhausted 
Minimal non-renewable 
energy consumption 
ECONOMICAL Insufficient funds  Minimal repair cost 
Traffic disruption Minimal traffic disruption 
Long construction time Minimal construction time CLIENT PREFRENCES 
Not aesthetically pleasing Maximum aestheticism 
 
 
The choice phase involves: the valuation of the alternatives against the constraints, making a tentative choice, 
assessing its potential adverse consequences, and making a final selection. Table 4 is used to record the weightings 
of the criteria and treatment options, and to calculate the overall score for the treatment options. The process 
commences with the entry for the importance rating of each client constraint and of the weighting of the treatment 
option against the client criteria. The treatment option weightings are placed in the first column for that alternative. 
The second column for each alternative (shaded gray) carries the calculation of the importance rating of the criterion 
multiplied by the treatment option weighting. The total for each alternative is entered into the last cell. These cells 
represent the total rating for each of the treatment options. As previously mentioned, the option with the highest 
rating is selected as the optimal solution to the problem statement. 
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FIGURE 1. Weighted Constraint Table for Finding the Optimal Treatment Option. 
CONCLUSION 
Bridge maintenance is a very complex task and many studies were conducted to investigate methods for bridge 
condition ratings and risk analysis. Risks associated with bridge maintenance encompass human, environmental, 
economic, legal, operational and technical areas. Quantitative techniques are employed in the model management 
component of Intelligent Decision Support Systems (IDSS) to determine the optimal ranking of the maintenance 
strategies in terms of their efficiency in risk reduction, cost minimisation, and traffic control merits [6]. The system 
developed in this study is an IDSS whereby qualitative methods are used to input the data into a quantitative model. 
This method also considers the importance of the constraints (level of risk) and compares them against treatment 
options to determine appropriate courses of action. This is achieved by determining the level at which each option 
satisfies the criteria. The flowchart illustrated in Figure 1 illustrates the procedure used to determine and prioritise 






FIGURE 2. Flowchart for System Process. 
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